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Department of Energy
Richland Operations Office

P.O. Box 550
Richland, Washington 99352

im 0 -1 Sol
Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336
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Dear Mr. Wilson:

REQUEST 60 DAY EXTENSION FOR THE SUBMITTAL OF THE UPDATED
REMEDIAL INVESTIGATION/FEASIBILITY STUDY WORK PLAN
FOR THE 200-PW-2 OPERABLE UNIT

As a follow-on to discussion between Mr. John P rice of your staff, Alex Teimou ri ,
U.S. Department of Energy, Richland Operations Office (RL), Office of Regulato ry Liaison
(ORL), and B ryan Foley, Environmental Restoration Division (ERD), on May 30, 2001, this
letter formalizes the agreed-to path forward. The 60-day extension will enable RL and the
State of Washington, Department of Ecology (Ecology), time to develop an approp riate set of
Tri-Party Agreement change requests. It is the intent of Ecology and RL that the work pl an and
the associated change request(s) ultimately produced du ring this 60 days will be acceptable to
both parties. It is also the intent of both pa rties to complete the activity before the 60-day
extension due date of July 30, 2001. Please indicate your approval by signing the concurrence
line on page two of this letter. If you have any questions, please contact Alex Teimou ri , ORL on
(509) 376-6222 or B ryon Foley, ERD on (509) 376-7087.
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Concurrence:

Michael A. Wilson, Program Manager

-JUN 0 :1 A®9

Mr. Michael A. Wilson
01-RCA-309

cc: J. Price, Ecology
T. E. Logan, BHI
B. Ford, BHI
R. Gay, CTUIR
R. F. Stanley, Ecology
D. R. Sherwood, EPA
J. S. Hertzel, FHI
O. S. Kramer, FHI
E. Murphy-Fitch, FHI
T. M. Martin, HAB
P. Sobotta, NPT
M. L. Blazek, Oregon Energy
R. Jim, YN
L.0 Treichel, EM-442
Administrative Record
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